

Assignment 1 (total 3 marks)

Q1. Submit the following of your group project: (1 Mark)

- Task list
- Resource Sheet
- Gantt Chart
- Calendar show clearly the working days and Weekends
- Total Expected cost of the project

Q2. Earned Value Activity (2 Marks)

You are the project manager for the project of establishing 4 computer labs with the following details:

- **Duration Estimation – 4d**
- **Cost Estimation - \$8000**
- **Day1 - 100% Done - \$ 2000**
- **Day 2 – 100% Done - \$2400**
- **Day 3 – 50% Done - \$ 1200**
- **Day 4 – Not yet done**
- **Find Actuals (PV, EV, AC, BAC, CV, CPI, SV, SPI)**
- **Find Forecasters (EAC, ETC, VAC, TCPI)**

- **Deadline – Monday, 21st November, 2016**