

Q1\ For a given resource profile ,it is required to do the following :

- A) Project duration for a given project.
- B) Cumulative usage of resource( $\sum R$ ).
- C) Sum of squares of resource profile ( $\sum R^2$ ).
- D) Average daily requirement, Effectiveness and Critically Index.
- E) If the maximum available resource are 6 resource only, Is it project delay, prove that?

