Assignment #2

The below table described a project’s schedule:
	Estimated time of the activity in weeks
	Immediate predecessor
	Activity

	5
	__
	A

	6
	A
	B

	3
	A
	C

	7
	B and C
	D

	8
	D
	E



Q.1) Draw the project network.
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Q.2) What is the critical path?


Q.3) What is the expected projection duration? 


Note: The deadline for this assignment is Wednesday, December 7, 2016. Late submission of the assignment means getting less marks for the assignment. 
